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CRITICAL PATH METHOD SCHEDULE

The Standard Specifications are revised as follows: 
SECTION 108, AFTER LINE 171, INSERT AS FOLLOWS: 
 108.04.1 Critical Path Method Schedule 
   (a) General Requirements 
 The Design-Build Contractor shall provide a project schedule using the critical path method, 
CPM, in place of the bar graph type schedule required in accordance with 108.04. In addition to 
the Submittals required herein, the CPM schedule shall be used to develop all schedules 
provided by the Design-Build Contractor at scheduling meetings held in accordance with 
108.04. 

The CPM schedule shall show the various activities of work in sufficient detail to demonstrate a 
reasonable and workable plan to complete the work in the specified contract time. 

 The Design-Build Contractor shall be responsible for ensuring that all work sequences are 
logical and that the schedule reflects a coordinated plan. The CPM schedule shall indicate the 
order and interdependence of activities and the sequence for accomplishing the work. 

 The CPM schedule shall include sufficient detail to allow IFA to readily identify the work and 
evaluate the progress of each activity. The CPM schedule shall include activities for all work to 
be performed by the Design-Build Contractor and Subcontractors. The schedule shall also 
include activities specific to the project to be performed by IFA, other units of government, 
regulatory agencies, Utilities and any other parties necessary to complete the Work. The 
schedule shall reflect the scope of work, construction phasing, maintenance of traffic 
requirements, environmental requirements, utility and railroad coordination, coordination with 
other contractors, and any other work included in the contract. The schedule shall include 
activities for working and shop drawing preparation, Design-Build Contractor Submittals, 
Submittal review time by IFA, material procurement and fabrication, and the delivery of 
materials, plant, and equipment and other similar activities. 

 Failure by the Design-Build Contractor to include any element of Work or to accurately reflect 
the relationships among the work activities required for performance of the contract does not 
excuse the Design-Build Contractor from completing all required work within the specified time. 

  (b) Definitions 
 The following definitions shall be applied to the terms used in this specification and shall not be 
taken to modify in any way the definitions in 101.02 through 101.74. 
  Activity – A discrete, identifiable task or operation that takes time, has a definable start and 
stop date, furthers the work’s progress, and can be used to plan, schedule, and monitor a 
project.  
  Activity Calendar – A set of days assigned to a specific activity on which work for the activity 
may be scheduled. 
  Activity Calendar Day – A day on which work is scheduled to be performed on a specific 
activity.  
  Activity Identification (ID) Number – A unique, alphanumeric identification code assigned to 
a specific activity. 
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  Activity Network Diagram – A graphic representation of a CPM schedule, including a 
timescale, which shows the relationships among activities. 
  Bar Chart – A graphic representation of a schedule without relationship lines displayed. A 
timescale appears along the horizontal axis.
  Calendar ID – An alphanumeric identification code assigned to an activity calendar. 
  Closure Period – The original or revised maximum duration specified in the contract for the 
closure of a road, ramp, bridge, or other facility.  
  Constraint – A restriction imposed on the start or finish dates of an activity that modifies or 
overrides the activity’s logic relationships. 
  Controlling Activity – The first incomplete activity on the Critical Path. 
  Critical Activity – Any activity on the critical path. 
  Critical Path – Has the meaning set forth in Exhibit 1 of the PPA. 
  Data Date – The first day in a Project Baseline Schedule or the first day for performance of the 
remaining work in a Project Status Schedule. For a Final Schedule, it is the date that the last 
activity was completed. 
  Delayed Start Date – The original or revised date specified in the contract prior to which work 
on the project is prohibited. 
  Final Schedule – The last CPM schedule containing actual start and finish dates for every 
activity.
  Free Float – The amount of time an activity can be delayed and not delay a successor. 
 Milestone – An activity with no duration that is typically used to represent the beginning or end 
of the project or an interim phase. 
  Project Status Schedule – A CPM schedule produced by incorporating the project’s actual 
progress into the last accepted Submittal. 
  Open End – The condition that exists when an activity has either no predecessor or no 
successor, or when an activity’s only predecessor relationship is a finish-to-finish or only 
successor relationship is a start-to-start.
  Original Duration – The estimated time, expressed in activity calendar days, required to 
perform an activity. 
  Predecessor – An activity that is defined by schedule logic to precede another activity. A 
predecessor may control the start or finish date of its successor. 
  Project Baseline Schedule – An accepted CPM schedule showing the original plan to complete 
the entire project. 
  Relationship – The interdependence among activities. Relationships link an activity to 
predecessors and successors. 
  Remaining Duration – The estimated time, expressed in activity calendar days, required to 
complete an activity. 
  Schedule – Activities organized by relationships to depict the plan for execution of a project. 
  Scheduled Completion Date – The completion date forecast by the CPM schedule. The 
schedule may also forecast intermediate completion dates or durations for milestones, phases, or 
other portions of the project. 
  Successor – An activity that is defined by schedule logic to succeed another activity. The start 
or finish date of a successor may be controlled by its predecessor. 
  Total Float – The amount of time an activity can be delayed and not delay the Substantial 
Completion Date. 
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  (c) Required Schedule Submissions 
   
 1. Project Baseline Schedule 
 The Project Baseline Schedule Submittal shall consist of a schedule in accordance with 
108.04.1(d) and a narrative report in accordance with 108.04.1(e). The Project Baseline 
Schedule data date shall be the date of the notice to proceed and the schedule shall not include 
any actual start or actual finish dates for any activity. The Project Baseline Schedule Submittal 
shall be made in accordance with Section 1.4 of the Technical Provisions.

   2. Project Status Schedule 
 The Project Status Schedule Submittal shall consist of a CPM schedule in accordance with 
108.04.1(d) and a narrative report in accordance with 108.04.1(e). The first monthly Project 
Status Schedule shall be submitted by the 7th of the month following acceptance of the Project 
Baseline Schedule. Each succeeding Project Status Schedule shall be submitted by the 7th of 
each succeeding month. The Project Status Schedule data date shall be the last date of the month 
prior to Submittal. The Project Status Schedule shall not include any actual start or actual finish 
dates later than the data date for any activity. If the 7th day of an individual month is a Saturday, 
Sunday, or a Holiday on which work has been suspended, the monthly Project Status Schedule 
shall be submitted by the first business day following the 7th. 

 If the Design-Build Contractor fails to submit a Project Status Schedule by the required date, 
IFA will withhold progress estimates until the Project Status Schedule Submittal is made.  
 
   3. Final Schedule 
 The Final Schedule shall consist of a CPM schedule in accordance with 108.04.1(d). The Final 
Schedule shall be submitted no later than 30 calendar days after Final Acceptance. The Final 
Schedule shall depict the actual start and finish dates for each activity. The data date of the 
Final Schedule shall be the date of Final Acceptance. If the Design-Build Contractor fails to 
submit the Final Schedule by the required date, IFA will withhold progress estimates until the 
Final Schedule is submitted. 
 
   4. Acceptance of Schedules 
 IFA will provide written notice within 14 calendar days of receipt of a Baseline, Project Status, 
or Final Schedule that the schedule is either accepted or rejected. If the notice indicates that a 
schedule is rejected, the contractual basis for rejection will be identified. If IFA does not respond 
in writing to the Submittal of a schedule within the allotted time, the schedule shall be 
considered to be accepted. 

 IFA’s written notice of acceptance or rejection may include questions, comments, or request 
additional information. The next schedule submittal’s narrative report shall address all 
questions, comments, or additional information requested by IFA. 

 Rejected Baseline Schedules shall be resubmitted until accepted by IFA.

 A rejected Project Status Schedule which immediately follows an accepted Baseline or Project 
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Status Schedule will not require resubmittal. Project Status Schedules that are rejected for a 
second consecutive month shall be resubmitted within 14 days of the date of the rejection 
notification. Subsequent rejections will require additional Submittals until acceptance. If the 
Design-Build Contractor fails to submit a Project Status Schedule requiring resubmittal by the 
required date, IFA will withhold progress estimates until the Project Status Schedule is 
submitted. 

 Rejected Final Schedules shall be resubmitted until accepted by IFA. Resubmittal of a Final 
Schedule shall be made within 14 calendar days of receipt of rejection notification. If the 
Design-Build Contractor fails to resubmit a rejected Final Schedule by the required date, IFA 
will withhold progress estimates until the Final Schedule is submitted.

 IFA’s review of a submitted schedule will be for compliance with the specifications. Acceptance 
by IFA does not relieve the Design-Build Contractor of responsibility for the accuracy or 
feasibility of the schedule. Acceptance of a schedule does not constitute a modification of the 
contract or endorsement or validation of the Design-Build Contractor's logic, activity durations, 
or assumptions in creating the schedule. Acceptance of a schedule does not guarantee that the 
project can be performed or completed as scheduled. Omissions and errors in a schedule shall 
be corrected in the next schedule Submittal and will not entitle the Design-Build Contractor to a 
contract adjustment. 
 
   5. Float and Scheduled Completion 
 Total float belongs to the project and shall be a shared commodity between the Design-Build 
Contractor and IFA. Float is not for the exclusive use or benefit of either party. Either party has 
full use of float until is it depleted. 

 Float generated during the course of the project due to the efficiencies of either party shall be 
considered to be part of total float. 

 Float generated during the course of the project due to favorable weather within a calendar 
month, where the number of days of inclement weather is less than the normal inclement weather 
days for the month, shall be considered to be part of total float.

 Negative float generated during the course of the project due to factors within the control of the 
Design-Build Contractor will not be a basis for requesting time extensions. Time extension 
requests shall be developed in accordance with 108.04.1(f). 

 A schedule may indicate a scheduled completion date in advance of the Substantial Completion 
Date or scheduled completion of work associated with a Completion Milestone or closure period 
prior to the corresponding contract date or period. However, IFA shall not be liable in any way 
for the Design-Build Contractor's failure to complete the project prior to the Substantial 
Completion Date or complete work associated with any intermediate contract date or period 
prior to the original or revised date or period. Any costs incurred by the Design-Build 
Contractor as a result of such a failure shall be the responsibility of the Design-Build 
Contractor. The Design-Build Contractor will not be entitled to claim or recover any such cost 
from IFA. 
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 An accepted schedule that indicates a scheduled completion date in advance of the Substantial 
Completion Date will be considered to have total float equal to the time between the scheduled 
completion date and the Substantial Completion Date. 
 
  (d) CPM Schedule Technical Requirements 
 Prepare the CPM schedule using Primavera Project Management software. 
 Each CPM schedule Submittal shall include the following: 
   1.  A letter of transmittal identifying the schedule Submittal and contents. 
   2.  A narrative report in accordance with 108.04.1(e). No narrative report is required for the 
Final Schedule.  
   3.  An electronic file of the schedule in Primavera .XER format that is completely compatible 
with and may be directly imported without any loss or modification of data or need for any 
conversion or other software. Any electronic schedule file submitted by the Design-Build 
Contractor that is not completely compatible with IFA’s Primavera software will be rejected.
   4.  A copy of the critical path Gantt chart, including lines representing relationships between 
activities, measuring 11” x 17” or larger. This item is not required for an Final Schedule. 
 
 The schedule shall meet the following requirements: 
   1.  The first activity on a schedule shall be a milestone for the Notice To Proceed (NTP). The 
last activity on a schedule shall be a milestone for the Substantial Completion Date and shall 
reflect the date of notice of presumptive completion of the entire contract in accordance with 
105.15(b). The schedule shall not include activities related to the final inspection, performance 
of punchlist work, or removal of construction signs. 
   2.  All Completion Milestones shall be shown in the schedule. 
   3.  Project Baseline Schedules shall indicate that Completion Milestones and all closure 
periods meet contract requirements. 
   4.  Project Status Schedules shall indicate that Completion Milestones and all closure periods 
meet contract requirements unless the narrative report indicates that there is an unresolved 
delay situation which is beyond the control of the Design-Build Contractor. 
   5.  Codes for phase, location and responsibility shall be assigned for each activity. Additional 
activity codes may be used if approved by IFA. 
   6.  Activities associated with work performed on a closed facility during a closure period shall 
be assigned a distinct activity phase code to allow a comparison of the scheduled closure period 
to the contract closure period. 
   7.  Each activity shall have a unique description and activity identification number which shall 
not be modified or re-assigned after acceptance of the Project Baseline Schedule. 
   8.  Each activity description shall generally describe the work type and location and shall be 
associated with only one operation. 
   9.  Each construction related activity shall have an original duration not to exceed 20 activity 
calendar days unless approved by IFA. It is permissible for activities related to fabrication, 
utility relocation, permit acquisition, and other non-construction activities to have longer 
original durations. 
   10.  Activities for Submittal reviews by IFA shall allow reasonable durations, but in no case 
less than 14 calendar days unless otherwise specified or approved by IFA. 
   11.  Each activity, except the first activity, shall have at least one predecessor. 
   12.  Each activity, except the last activity, shall have at least one successor. 
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   13.  No start-to-finish activity relationships shall be used. Activity finish-to-start relationships 
shall include no lags. Finish-to-finish or start-to-start activity relationships may use lags that 
include fewer days than the original duration of the predecessor activity. 
   14.  The use of lags with a negative value shall not be used for any activity relationship type. 
   15.  All activities shall have their start and finish tied to the logic of the schedule. 
   16.  Activities shall not be constrained unless noted herein or approved by IFA. The 
Completion Milestone dates shall be constrained using a finish on or before constraint. Delayed 
start dates shall be constrained using a start on or after constraint. 
   17.  Each activity shall be assigned to an activity calendar. A schedule may utilize more than 
one activity calendar, but only one activity calendar shall be assigned to each activity. All 
activity calendars shall be project calendars as classified by Primavera. 
   18.  Activity calendars associated with construction activities shall include a minimum number 
of non-work days for the months of April through November, inclusive, equal to the number of 
above normal inclement weather days shown in 101.02. However, the number of non-work days 
included in calendars associated with bridge, traffic, and road construction activities shall be 
equal to or greater than the tabulated value related to B, T, or R contracts respectively, 
regardless of the type of contract involved. 
   19.  Activity calendars for non-work activities, including but not limited to Submittals, reviews, 
procurement, fabrication, cure times, and utility relocations performed by others shall not show 
any non-work days. 
   20.  Seasonal weather conditions and Design-Build Contractor scheduled shut down periods 
shall be considered and included in the activity calendars for all work scheduled from December 
1 through March 31. 
   21.  Schedule calculations shall be performed using the following settings: retained logic; 
contiguous activity durations for individual activities; critical path based on longest path; and 
total float based on activity finish dates.
   22.  Cost- and resource-load the Schedule as the basis to administer the payments to the 
Design-Build Contractor and track production. Utilize cost accounts reflective of Schedule of 
Values and assign applicable cost-loaded activities to respective cost accounts. The costs 
assigned to Schedule activities roll up to equal the price for each item identified in the Schedule 
of Values. The total cost of all Schedule activities equals the Contract Price
   23.  Resource-load the Schedule to include a reasonable estimate of either a commodity or 
labor hour upon which value or production is based.
   24.  The cost assigned to individual Schedule activities may not artificially inflate, imbalance, 
or front-load the items. Substantiate an activity if INDOT questions the definition, costs, or 
production rate of it. 
   25.  Provide two user-defined fields to identify Start Station and End Station for each 
construction activity.

26. All durations are to be in whole days and all Project Calendars shall have the same shift 
time. Operations that do not work standard shifts shall adjust the duration to reflect this in lieu 
of different shift times in the Project Calendars.

  (e) Narrative Reports
 The Design-Build Contractor shall submit a narrative report with each baseline and status 
schedule Submittal to describe and elaborate on the Work identified in the schedule. Conflicting 
information between the narrative report and associated schedule will be cause for rejection of a 
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baseline or status schedule.

 Information included in narrative reports will not be considered to meet the requirements for 
contractual notice of a changed condition in accordance with 105.16 or requests for additional 
contract time in accordance with 108.04.1(f). Separate correspondence meeting the applicable 
requirements shall be submitted by the Design-Build Contractor to serve as notice of a changed 
condition or a request for additional contract time. 

 For the Project Baseline Schedule Submittal, the narrative report shall include the following: 
   1.  An explanation of the overall plan to complete the project, including where the Work will 
begin and how the Work will progress through the project. 
   2.  Statements comparing the scheduled completion date or duration to the Substantial 
Completion Date, Completion Milestones and all closure periods. 
   3.  An explanation of the planned Work schedule, including the planned number of workdays 
per week, planned number of shifts per day, whether night shifts are planned, number of hours 
planned per shift, holidays planned to be observed, extent of work planned for the winter months, 
and how the schedule calendars accommodate the required number of adverse weather days for 
each month. If multiple crews are planned, the above information shall be provided for each 
crew. 
   4.  Description of the Work to be completed each construction season and during each winter 
for multi-year projects. 
   5.  A detailed description of any unresolved actual or anticipated problems or issues. If a 
contractual notice of a changed condition or a claim in accordance with 105.16 has been 
submitted and IFA response is pending, the description shall indicate dates associated with each 
Design-Build Contractor Submittal.  
   6.  A description of any unresolved actual or anticipated delays, including identification of the 
type of delay, the cause of the delay, responsibility for the delay, identification of all delayed 
critical activities, the effect of the delay on other activities and project milestones and 
identification of actions required to mitigate the delay. If the Design-Build Contractor has 
submitted a request for additional contract time in accordance with 108.04.1(f) and IFA 
response is pending, the description shall indicate the date of the Design-Build Contractor 
Submittal. 
   7.  A detailed description of the critical path.  
   8.  An explanation of the use of any constraints, including the reason and purpose for each 
constraint.  
   9.  A statement describing the status of any required permits.
   10.  A statement describing the reason for the use of each lag.
   11.  A list of all proposed exceptions to this specification included in the schedule that require 
approval by IFA along with an explanation of why the exception is appropriate.
 
 For each Project Status Schedule Submittal, the narrative report shall include the following: 
   1.  A statement comparing the scheduled completion date to the Substantial Completion Date 
and any change in the scheduled completion date from the previous accepted Submittal and an 
explanation of time gained or lost to each Completion Milestone and the Substantial Completion 
Date.
   2.  An explanation if the scheduled completion date is projected to occur after the Substantial 
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Completion Date.
   3.  A statement comparing the scheduled completion of work associated with each closure 
period in the contract as well as any changes in the closure periods from the previous accepted 
Submittal.
   4.  An explanation if work associated with any contract milestone date or closure period is 
projected to occur after the dates or projected to require a longer duration than set out in the 
contract. 
   5.  A list of activities that have been added or deleted from the schedule since the last accepted 
Submittal and an explanation for the addition or deletion. 
   6.  A list of all changes in activity relationships, predecessors, or successors since the last 
accepted Submittal and an explanation for each change.
   7.  A list of activities with original durations that have been changed since the last accepted 
Submittal along with an explanation regarding how the change is planned to be accomplished. 
   8.  A description of the work performed since the last accepted Submittal. 
   9.  A description of and explanation for any changes between the work performed since the last 
accepted Submittal and the work planned at the time that Submittal was made. 
   10.  A detailed description of any unresolved problems that are anticipated or that have been 
encountered. If a contractual notice of a changed condition or a claim in accordance with 
105.16 has been submitted and IFA response is pending, the description shall indicate the date 
of the notice or claim Submittal. 
   11.  A statement that identifies any unresolved actual and anticipated delays. The statement 
should include identification of the delayed activity, the party apparently responsible for the 
delay, the type of delay, the cause of the delay, the effect of the delay on other activities and 
project milestones and identification of actions required to mitigate the delay. If the Design-
Build Contractor has submitted a request for additional contract time in accordance with 
108.04.1(f) and IFA response is pending, the statement shall indicate the date of the Design-
Build Contractor request. 
   12.  A detailed description of the critical path. 
   13.  A list of activities which have become critical since the last accepted Submittal. 

  (f) Extension of Contract Time 
 If the Design-Build Contractor believes Work on the contract has been delayed for reasons 
beyond its control, a written request for extension of contract time may be submitted in 
accordance with 108.08. The Design-Build Contractor’s request for extension of time shall be 
submitted in conjunction with the first Project Status Schedule Submittal that is made after the 
delay mitigation work is complete. A Project Status Schedule which accompanies a time 
extension request shall utilize a data date which is the date that the delay mitigation work is 
complete. 

 The determination of contract time extension will be based solely on IFA’s comparison of the 
Project Status Schedule Submittal associated with the time extension request and the last 
accepted schedule prior to the beginning of the delay event. 

 Delays or suspensions of work due to the Design-Build Contractor’s failure to comply with the 
specifications will not be cause for additional compensation or extension of contract time.
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MILANOV, JULIANA T.

BURT, RYAN M. ET UX.

27 WALTERS, GEORGE D. ET UX.

MARTIN, DAVID WESLEY ET UX.

TURK, HEIDI MICHELE

BERTY, DOUGLAS D. ET UX.

CHARLES, THOMAS ET UX.
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See GEO-39 thru GEO-56
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Note:
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SISTERS OF ST. FRANCIS HEALTH SERVICES INC.

KOPETSKY, GEORGE F. II
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TRUST
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& ASSOCIATES, INC.
RANDY FAULKNER 

JASON A. ET UX.
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34
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PINNA, ANGELA LEE ET UX.

HILLOCK, BRENT M.
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REEDER, JOHN ET UX.
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REEDER, JOHN ET UX.
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PEOPLES, ALBERT R. ET UX.
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BARGERSVILLE STATE BANK

FRANKLIN, JAMES E. ET UX.

PINKISTON, KENNETH

SHERMAN L. STRAHLA TRUST

STRAHLA, JAMES

CROWLEY, ROBBIE C. ET UX.

DANCEY, BARBARA

TOWNSEND, RANEE ET VIR.

BIRK, MARY K. ET AL. TRUSTEE

CARLINO, KATHERINE R.

PIERLE, BELINDA L.

MARCHIONE, JOSEPH F. ET UX.

COLLINS, JUSTIN L.
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SHEET    OF

SEGMENT E & SEGMENT D

ATTACHMENT 1-4 Temporary ROW Limits

TEMPORARY RW PLAN

Drive Construction

Temporary ROW for

Temporary ROW Limits Legend

Not available for Construction Work.

Temporary Right of Way for Building Demolition by others
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SEGMENT D

ATTACHMENT 1-4 Temporary ROW Limits

TEMPORARY RW PLAN

Drive Construction

Temporary ROW for

Temporary ROW Limits Legend

Not available for Construction Work.

Temporary Right of Way for Building Demolition by others

Not available for Construction Work.

Temporary Right of Way for Building Demolition by others

Not available for Construction Work.

Temporary Right of Way for Building Demolition by others
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Temporary Right of Way for Building Demolition by others
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Not available for Construction Work.

Demolition by others

Temporary Right of Way for Building

Not available for Construction Work.

Temporary Right of Way for Building Demolition by others
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Attachment 6-1 
Conceptual Aesthetics and Landscape Plans
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3-D VISUALIZATION

Section 2: BRIDGE AESTHETICS DETAILS
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NOTES :
1. THESE DETAILS REPRESENT THE VI-
SUAL TREATMENT AND PROPORTION-
ING OF THE AESTHETIC ELEMENTS 
OF THE BRIDGES. THE DESIGN-BUILD 
CONTRACTOR SHALL COMPLY WITH 
THE STRUCTURAL  REQUIREMENTS 
AND ALL OTHER REQUIREMENTS  FOR 
THESE ELEMENTS.

1. HEIGHT OF COLUMNS MAY VARY.

2. PIER DIMENSION MAY BE ADJUSTED 
PROPORTIONATELY TO MEET STRUC-
TURAL REQUIREMENTS.

MSalzman
Cloud

MSalzman
Cloud

MSalzman
Text Box
Revised 07--15- 2020: Clarified Pier Cap Offset and Column Width Requirements.
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1. PIER CONFIGURATION IS PROTOYP-
ICAL ONLY. IF MORE THAN 3 COLUMNS 
ARE REQUIRED - OUTER COLUMNS 
SHALL BE CONFIGURED AS DEPICT-
ED AND INNER COLUMNS SHALL BE 
RECTANGULAR.

2. HEIGHT OF COLUMNS  MAY VARY.

3. PIER DIMENSION MAY BE ADJUSTED 
PROPORTIONATELY TO MEET STRUC-
TURAL REQUIREMENTS.

MSalzman
Text Box
Revised 07--15- 2020: Clarified Pier Cap Offset and Column Width Requirements.

MSalzman
Cloud

MSalzman
Cloud
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3-D VISUALIZATION
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I-465 EB & WB OVER WHITE RIVER - PIER  AESTHETICS
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3-D VISUALIZATION OF TYPICAL I-465 INTERCHANGE STRADDLE BENT

EXTEND BEVEL OF OUTER FACE OF 
PIER COLUMN THROUGH STRADDLE 
BENT PIER CAP (TYP.) PIER COLUMN 
TO MATCH TYPICAL I-465 OUTER PIER
COLUMN.
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CONCRETE RAILING, FT MODIFIED “I-69 KICK”

TRANSITION  TAPER BEGINS.
AESTHETIC DETAIL TRANSITIONS
TO FLUSH IN 3’ HORIZONTAL DIMENSION.
TAPER ON TOP OF BARRIER NOT SHOWN.

CONCRETE RAILING, FT MODIFIED “I-465 CAP”

TRANSITION  TAPER BEGINS.
AESTHETIC DETAIL TRANSITIONS
TO FLUSH IN 3’ HORIZONTAL DIMENSION.
TAPER ON TOP OF BARRIER NOT SHOWN.

CONCRETE RAILING, FT MODIFIED “I-69 KICK” TRANSITION DETAIL

CONCRETE RAILING, FT MODIFIED “I-465 CAP” TRANSITION DETAIL

BARRIER TRANSITION CONTINUES

BARRIER TRANSITION CONTINUES

Section 2: BRIDGE AESTHETICS DETAILS
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I-69, 3-PANEL, SMOOTH GEOMETRIC, MSE DESIGN
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I-465, 3-PANEL, SPLIT-FACE GEOMETRIC, MSE DESIGN



FALL PROTECTION DETAILS FOR STRUCTURES REQUIRING MAINTENANCE MOUNTED ON TOP OF RETAINING WALLS

Section 2: BRIDGE AESTHETICS DETAILS
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Description Qty.
Deciduous Tree, Single Stem, 2"-2 1/2" Cal., BB 796
Evergreen Tree, Cone, Broad Upright, 72" to 96" Ht., BB 110
Ornamental Tree, Multi-stem, 72" to 96" Ht., BB 285

Project Tree Planting Requirements

NOTE: PLANT QUANTITIES & PLANT TYPES SHALL 
NOT VARY  GREATER THAN 25% (PLUS/MINUS) 
FROM CONCEPT PLAN.

Section 3: CONCEPTUAL LANDSCAPE   PLANS
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N
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TH

Byrkit St.

0 50 100 150 200

Scale in feet

Key
Deciduous Tree (shown @ 30' dia.)      qty.  182
Evergreen Tree (shown @ 20' dia.)       qty.   37
Ornamental Tree (shown @ 20' dia.)    qty.    56

I-465 - I-69 INTERCHANGE
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Key
Deciduous Tree (shown @ 30' dia.)      qty.  45
Evergreen Tree (shown @ 20' dia.)       qty.   3
Ornamental Tree (shown @ 20' dia.)    qty.  16

I-465 - HARDING STREET INTERCHANGE
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W Epler Ave. W Epler Ave.

Key
Deciduous Tree (shown @ 30' dia.)      qty.  152
Evergreen Tree (shown @ 20' dia.)       qty.   12
Ornamental Tree (shown @ 20' dia.)    qty.    52

I-69 - EPLER AVENUE INTERCHANGE
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Southport Road

Southport Road

Key
Deciduous Tree (shown @ 30' dia.)       qty.  260
Evergreen Tree (shown @ 20' dia.)       qty.    16
Ornamental Tree (shown @ 20' dia.)     qty.    92
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I-69 - SOUTHPORT ROAD INTERCHANGE



Key
Deciduous Tree (shown @ 30' dia.)      qty.  292
Evergreen Tree (shown @ 20' dia.)       qty.   34
Ornamental Tree (shown @ 20' dia.)     qty. 117
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I-69 - COUNTY LINE ROAD INTERCHANGE
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Key
Deciduous Tree (shown @ 30' dia.)      qty.  157
Evergreen Tree (shown @ 20' dia.)       qty.   42
Ornamental Tree (shown @ 20' dia.)    qty.    69
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SECTION AA’



 

INDIANA DEPARTMENT OF ENVIRONMENTAL MANAGEMENT 
We Protect Hoosiers and Our Environment. 

 100 N. Senate Avenue  •  Indianapolis, IN 46204  
 

(800) 451-6027   •  (317) 232-8603  •  www.idem.IN.gov 
  

 Eric J. Holcomb                      Bruno L. Pigott  
 Governor Commissioner   

 

An Equal Opportunity Employer 
  

Recycled Paper 
  

 

 
 

Section 401 Water Quality Certification 
 
 
IDEM Number: 2020-154-49-JBT-A 

USACE Number: LRL-2019-945 

INDOT DES Number: 1802075 

Project Name: I-465 Reconfigure 

Authority: 327 IAC 2 
Clean Water Act Sections 301, 302, 303, 306, 307, & 401 
 

Date of Issuance: June 1, 2020 

Impacts must be completed by:  June 1, 2022 

 
 
 
Approved: 

 
 __________________________________ 

Brian Wolff, Branch Chief 
Surface Water, Operations, and Enforcement 
Office of Water Quality 
 

Applicant and Permittee: Indiana Department of Transportation 
Attention:  Crystal Rehder 
100 North Senate Avenue, IGCN 642-ES 
Indianapolis, IN 46204 
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Agent: Parsons 

Attention: Thomas Warrner 
101 West Ohio Street, Suite 2121 
Indianapolis, IN 46204 

 
Project Location: Marion County 

Two Sections of Interstate-465: 
 
Section A/B:  
          From 0.30 mile west of U.S. Highway 31:  
                    (Latitude 39.7, Longitude -86.155) 
          To Interstate 65:  
                    (Latitude 39.703, Longitude -86.11). 
 
Section C: 
          From the south end of the Interstate 70 interchange:  
                     (Latitude 39.71, Longitude -86.2645) 
          To just west of the Mann Road interchange:  
                     (Latitude 39.6927, Longitude -86.243). 

 
 
Project Description: Addition of travel lanes to Interstate 465. 

 
Total stream impact of 8968 linear feet from:  
  

1. Replacing 871 linear feet of encapsulation with 4567 linear feet of 
encapsulation. 

 
2. Relocating 7737 linear feet of stream into 7293 linear feet of 

channel. 
 

3. Installing 689 linear feet of riprap scour protection. 
 

Placement of fill material into 0.9165 acre of emergent wetland, 0.114 
acre of scrub/shrub wetland, and 0.022 acre of forested wetland. 
 
Purchase 8097 feet of stream credit and 0.43 acre of wetland credit within 
the Upper White Service Area from the Indiana Stream and Wetland 
Mitigation Program to mitigate impacts to aquatic resources. 
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Purchase 0.917 acre of emergent wetland credit from the Buck Creek 
Wetland Mitigation Bank. 
 
Isolated wetland impacts associated with the project are being reviewed 
separately through IC 13-18-22 and IAC 327 17, the state regulated 
wetland permitting process.   
 
 

 
 
Authorized Impacts 
 

STREAM IMPACT(S) Length of Impact (linear feet) 
Type of Impact: Ephemeral Intermittent Perennial 
Encapsulation 5063 1197 222 
Relocation 333 111  

Riprap Scour Protection 360 74 255 
 
WETLAND IMPACT(S) Area of Impact (acres) 

Type of Impact: Open 
Water Emergent Scrub/Shrub Forested 

Placement of clean earthen fill, 
concrete, aggregate, riprap, and fiber 
optic conduit 

 0.9165 0.114 0.022 

 
Project Mitigation 
 

MITIGATION BANKS AND IN-LIEU FEE Stream (Linear Feet) 
Type of Purchase Ephemeral Intermittent Perennial 
In-Lieu Fee Credits: 6681 1157 259 

 

MITIGATION BANKS AND IN-LIEU FEE Wetland (Acres) 
Type of Purchase Emergent Scrub/Shrub Forested 
Bank Credits 0.917   
In-Lieu Fee Credits   0.342 0.088 
  
Mitigation Location: Indiana Stream and Wetland Mitigation Program:  

Upper White Service Area  
 
Buck Creek Mitigation Bank: Latitude 40.062 Longitude -85.33 
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Application Signed: March 2, 2020 

 
Application Received: March 2, 2020 

Application Amendments    
          Received: 

May 20, 2020   

 
Based on available information, it is the judgment of this office that the impacts from the 
proposed project as outlined by this Section 401 Water Quality Certification and 
described in your application will comply with the applicable provisions of 327 IAC 2 and 
Sections 301, 302, 303, 306, and 307 of the Clean Water Act if you comply with the 
conditions set forth below.  Therefore, subject to the following conditions, the Indiana 
Department of Environmental Management (IDEM) hereby grants Section 401 Water 
Quality Certification for the project described in your application.  Any changes in project 
design or scope not detailed in the application described above or modified by this 
Section 401 Water Quality Certification are not authorized.    

 
Failure to comply with the terms and conditions of this Section 401 Water Quality 
Certification may result in enforcement action against you.  If an enforcement action is 
pursued, you could be assessed up to $25,000 per day in civil penalties.  You may also 
be subject to criminal liability if it is determined that the Section 401 Water Quality 
Certification was violated willfully or negligently. 
 
Conditions of the Section 401 Water Quality Certification 
 
1.0 General  

 
(a) Implement the project as depicted and described in the application for Section 

401 Water Quality Certification, application amendments described above, and 
as amended by this certification. 

 
(b) Complete all approved discharges no later than two (2) years after the date of 

issuance of this Section 401 Water Quality Certification.  You may request a 
one (1) year extension to the Section 401 Water Quality Certification by 
submitting a written request ninety (90) days prior to the deadline stated above.  
The written request shall contain an account of which discharges and mitigation 
have been completed and list the reasons an extension is requested. 

 
(c) Allow the commissioner or an authorized representative of the commissioner 

(including an authorized contractor), upon the presentation of credentials: 
(1) to enter your property, including impact and mitigation site(s); 
(2) to have access to and copy at reasonable times any records that must be 

kept under the conditions of this certification; 
(3) to inspect, at reasonable times, any monitoring or operational equipment 

or method; collection, treatment, pollution management or discharge 
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facility or device; practices required by this certification; and any mitigation 
wetland site; 

(4) to sample or monitor any discharge of pollutants or any mitigation site. 
 
 
2.0 Mitigation 
 

(a) Provide proof of purchase of 0.917 acre of credit from the Buck Creek 
Mitigation Bank: 

(1) Within one (1) year of the date of this authorization. 
(2) Before authorized impacts to waters of the State.   

 
(b) Provide to IDEM proof of the purchase of 0.43 acre of in-lieu fee wetland credits 

and 8097 linear feet of in-lieu fee stream credits in the Upper White Service 
Area from the Indiana Stream and Wetland Mitigation Program (IN SWMP): 

 

(1) Within one (1) year of the date of this authorization. 
(2) Before authorized impacts to waters of the State.   
 
 

Be aware credits may not be available at all times.  Failure to purchase credits 
by the required date may result in additional mitigation requirements to 
compensate for temporal loss.    

    
 

3.0 Erosion and Sediment Control  
 

(a) Implement erosion and sediment control measures on the construction site 
prior to land disturbance to minimize soil from leaving the site or entering a 
waterbody.  Erosion and sediment control measures shall be implemented 
using an appropriate order of construction (sequencing) relative to the land-
disturbing activities associated with the project.  Appropriate measures include, 
but are not limited to, silt fence, diversions, and sediment traps.   

 
(b) Monitor and maintain erosion control measures and devices regularly, 

especially after rain events, until all soils disturbed by construction activities 
have been permanently stabilized.   
 

(c) Use run-off control measures, including but not limited to diversions and slope 
drains.  These measures are effective for directing and managing run-off to 
sediment control measures and for preventing direct run-off into waterbodies. 

 
(d) Install and make appropriate modifications to erosion and sediment control 

measures based on current site conditions as construction progresses on the 
site.  The Indiana Storm Water Quality Manual or similar guidance documents 
are available to assist in the selection of measures that are applicable to 
individual project sites. 
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(e) Implement appropriate erosion and sediment control measures for all 

temporary run-arounds, cofferdams, temporary causeways, temporary 
crossings, or other such structures that are to be constructed within any waters 
of the state. Minimize disturbance to riparian areas when constructing these 
structures. 

 
(f) Cut and fill slopes located adjacent to wetlands and streams (including 

encapsulated streams) or that directly discharge to these aquatic features are 
to be stabilized using rapid/incremental seeding or other appropriate 
stabilization measures. 

 
(g) Stabilize and re-vegetate disturbed soils as final grades are achieved.  Initiation 

of stabilization must occur immediately or at a minimum within the requirements 
of a construction site run-off permit after work is completed.  Use a mixture of 
herbaceous species beneficial for wildlife or an emergent wetland seed mix 
wherever possible and appropriate.  Tall fescue may only be planted in ditch 
bottoms and ditch side slopes and must be a low endophyte seed mix.  

 
(h) As work progresses, areas void of protective ground cover shall be re-

vegetated.  Areas that are to be re-vegetated shall use seeding and anchored 
mulch.  If alternative methods are required to ensure stabilization, erosion 
control blankets may be used that are biodegradable, that use loose-
woven/leno-woven netting to minimize the entrapment and snaring of 
small-bodied wildlife such as snakes and turtles (follow manufacturer’s 
recommendations for selection and installation).  

 
Mulch must be anchored. Anchoring shall be appropriate for the site 
characteristics such as slope, slope length, and concentrated flows.  
Anchoring methods may not include loose netting over straw, but can 
range from crimping of straw, erosion control blankets as specified above 
that minimize wildlife entrapment, or net free blankets.  Tackifiers with 
mulch and hydro-mulch are acceptable and shall be applied to the 
manufacturer specifications. 

 
 

4.0 Construction 
 
(a) Do not clear trees within the project boundaries during April 1 through 

September 30 in order to protect any habitat suitable for the federally 
endangered Indiana Bat (Myotis sodalis) and the federally threatened Northern 
Long Eared Bat (Myotis septentrionalis) unless a waiver has been issued by the 
US Fish and Wildlife Service. 

 
(b) Clearly mark wetlands and streams that are to remain undisturbed on the 

project site. 
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(c) Ensure permanent in-stream structures, including but not limited to culverts and 

other stream encapsulations, are embedded and sized appropriately so as not 
to impede surface flows or create abnormal impediments to aquatic life.   

 
(d) Restrict channel work and vegetation clearing to the minimum necessary for 

installation of any structures.  
 
(e) Obtain prior approval from IDEM for operation of construction equipment or the 

placement of temporary run-arounds, temporary cofferdams, temporary 
causeways, temporary crossings, or other related structures within any water of 
the state, unless specifically stated, depicted, or detailed in the aforementioned 
correspondence and project plans.  

 
(f) Construct temporary run-arounds, temporary cofferdams, temporary 

causeways, temporary crossings, or other such structures of non-erodible 
materials. 

 
(g) Construct temporary crossings in a manner that does not impede surface flows 

for an approximate two (2) year (Q2) flood event. 
 

(h) Stream pump-around operations are to be installed in accordance with the 
plans and the in-stream component is to be constructed of non-sediment 
producing materials.  The discharge at the outlet shall not cause erosion of the 
stream bottom and banks.     
 

(i) Cofferdam dewatering activities must be directed to an appropriate sediment 
control measure or a combination of measures prior to discharging into a water 
of the state to minimize the discharge of sediment-laden water. 

 
(j) Operate machinery on land above the ordinary high water mark and in a 

manner that minimizes disturbance to the banks of the watercourse.  
 

(k) Deposit any dredged material in a contained upland (non-wetland) disposal 
area to prevent sediment run-off to any waterbody. 

 
(l) Temporary structures constructed in streams are to be created such that near 

normal stream flows are maintained. 
 
(m) Temporary structures must be completely removed upon completion of the 

project and the affected areas restored to pre-construction contours, grades, 
and vegetative conditions. 

 
(n) Channels are to be stabilized before releasing stream flows into the channel. 
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Other Applicable Permits 
 

If the land disturbance for the overall project will disturb one (1) acre or more, a 
construction site run-off general permit (327 IAC 15-5) is required for the project.  Permit 
coverage must be obtained prior to the initiation of land-disturbing activities. Information 
related to obtaining permit coverage is available at www.in.gov/idem/stormwater or by 
contacting the IDEM, Stormwater Program at 317-233-1864 or via email at 
Stormwat@idem.IN.gov. 

 
This certification does not relieve you of the responsibility of obtaining any other permits 
or authorizations that may be required for this project or related activities from IDEM or 
any other agency or person. You may wish to contact the Indiana Department of Natural 
Resources at 317-232-4160 (toll free at 877-928-3755) concerning the possible 
requirement of natural freshwater lake or floodway permits.   
This certification does not: 

 
(1) Authorize impacts or activities outside the scope of this certification; 
(2) Authorize any injury to persons or private property or invasion of other private 

rights, or any infringement of federal, state or local laws or regulations; 
(3) Convey any property rights of any sort, or any exclusive privileges; 
(4) Preempt any duty to obtain federal, state or local permits or authorizations 

required by law for the execution of the project or related activities; or 
(5) Authorize changes in the plan design detailed in the application. 

 
 

Notice of Right to Administrative Review (Permits) 
 

If you wish to challenge this permit, you must file a Petition for Administrative Review with 
the Office of Environmental Adjudication (OEA), and serve a copy of the petition upon 
IDEM. The requirements for filing a Petition for Administrative Review are found in IC 4-
21.5-3-7, IC 13-15-6-1 and 315 IAC 1-3-2. A summary of the requirements of these laws 
is provided below. 
 
A Petition for Administrative Review must be filed with the Office of Environmental 
Adjudication (OEA) within fifteen (15) days of the issuance of this notice (eighteen (18) 
days if you received this notice by U.S. Mail), and a copy must be served upon IDEM. 
Addresses are: 

 
 Director Commissioner 
 Office of Environmental Adjudication  Indiana Dept. of Environmental Management 
 Indiana Government Center North  Indiana Government Center North  
 100 North Senate Avenue, Room N103 100 North Senate Avenue, Room 1301 
 Indianapolis, Indiana 46204 Indianapolis, Indiana 46204   
 
The petition must contain the following information: 

http://www.in.gov/idem/stormwater/
mailto:Stormwat@idem.IN.gov
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(a) The name, address and telephone number of each petitioner. 
(b) A description of each petitioner’s interest in the permit. 
(c) A statement of facts demonstrating that each petitioner is: 

(1) a person to whom the order is directed; 
(2) aggrieved or adversely affected by the permit; or 
(3) entitled to administrative review under any law. 

(d) The reasons for the request for administrative review. 
(e) The particular legal issues proposed for review. 
(f) The alleged environmental concerns or technical deficiencies of the permit. 
(g) The permit terms and conditions that the petitioner believes would be 

appropriate and would comply with the law. 
(h) The identity of any persons represented by the petitioner. 
(i) The identity of the person against whom administrative review is sought. 
(j) A copy of the permit that is the basis of the petition. 
(k) A statement identifying petitioner’s attorney or other representative, if any.   

 
Failure to meet the requirements of the law with respect to a Petition for Administrative 
Review may result in a waiver of your right to seek administrative review of the permit. 
Examples are: 

 
(a) Failure to file a Petition by the applicable deadline; 
(b) Failure to serve a copy of the Petition upon IDEM when it is filed; or 
(c) Failure to include the information required by law.   

 
If you seek to have a permit stayed during the administrative review, you may need to 
file a Petition for a Stay of Effectiveness. The specific requirements for such a Petition 
can be found in 315 IAC 1-3-2 and 315 IAC 1-3-2.1. 

Pursuant to IC 4-21.5-3-17, OEA will provide all parties with notice of any pre-hearing 
conferences, preliminary hearings, hearings, stays, or orders disposing of the review of 
this action. If you are entitled to notice under IC 4-21.5-3-5(b) and would like to obtain 
notices of any pre-hearing conferences, preliminary hearings, hearings, stays, or orders 
disposing of the review of this action without intervening in the proceeding you must 
submit a written request to OEA at the address above.  

If you have procedural or scheduling questions regarding your Petition for 
Administrative Review, additional information on the review process is available at the 
website of the Office of Environmental Adjudication at http://www.in.gov/oea. 

  
If you have any questions about this certification, please contact J. Turner, Project 
Manager, by email at JTurner2@IDEM.IN.Gov or by telephone at 317-234-6352. 

 
 
cc: Indiana Stream and Wetland Mitigation Program (Electronic) 

http://www.in.gov/oea


Application #:  FW-30218-0

This Certificate of Approval is a Permit for Construction under the authority of the Indiana Flood Control Act, IC 14-28-1 
with 312 IAC 10 as administered by the Department of Natural Resources. 

Indiana Department of Transportation, Crystal Rehder, 100 North Senate Avenue, Room N642-
ES, Indianapolis, IN 46204

Approval Issued To:

Approval Issued By: Mail Date:  6/26/2020

PROJECT INFORMATION:

Waterbody:  Haueisen Ditch County:  Marion

Project Description Narrative:  The existing  310' long by 27' wide three cell culvert will be removed and replaced with a 
380' long by 36' wide three-sided structure. Riprap will be placed along the walls of the new structure to function as scour 
protection.  Riprap along the west wall of the new structure will measure approximately 373' long by 5' wide by 1.5' deep 
with a wing on the south side of the structure measuring approximately 10' long by 12' wide by 1.5' deep.  Riprap along 
the east wall will measure approximately 383' long by 5' wide by 1.5' deep with a wing wall on the south side of the 
structure measuring approximately 13' long by 9' wide by 1.5' deep.   (INDOT Des. No. 1901817)

Project Location:  At the I-465 crossing at Indianapolis

PERMIT CONDITIONS:

1) Implement the mitigation plan received at the Division of Water on February 4, 2020, by the end of spring 2022.

State of Indiana
Department of Natural Resources

CERTIFICATE OF APPROVAL

Markita Shepherdson, CFM, Division of Water

Permit Effective Date:  07/14/2020 Permit Expiration Date:  06/27/2025

This Certificate of Approval is valid only if the construction project is in compliance with all Conditions in this Permit.

DNR PROJECT SPECIFIC PERMIT CONDITIONS

Pursuant to 312 IAC 2-5-1, this Permit becomes Effective eighteen (18) days from the Mail Date to provide a stay period 
for a Petition for Administrative Review with the Indiana Natural Resources Commission, Division of Hearings.  Initiating 
construction authorized in this Permit prior to the Permit Effective Date constitutes a violation.    This Permit is only valid 
until the Permit Expiration Date. 
This Permit may be renewed one (1) time if a written request is received at the DNR, Division of Water, prior to the 
Permit Expiration Date.
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2) Yearly status reports must be submitted beginning from the date of permit approval until the mitigation site has been 
completely installed.  Status reports must be submitted to the Central Region Environmental Biologist at the Division of 
Fish and Wildlife, 402 W. Washington St., RM W273, Indianapolis, IN 46204-2781 by December 31 of each year.  Once 
installed, the mitigation site must be monitored for the survival of the plantings for a minimum of 3 years and a report 
submitted to the biologist by December 31 of each year.  Monitoring shall occur by the end of each growing season, with 
approximately 12 months between each monitoring event. The report must include appropriate pictures of vegetative 
plantings, and a narrative that describes the activity accomplished to date, acres planted, number planted, list of species 
planted on site, and estimated survival (volunteers shall not be included in survival counts, only planted specimens).  If 
the mitigation site is not successful after the monitoring period, the permit will be considered in violation, and another 
plan must be submitted for approval.
3) The replacement habitat areas must have a minimum survival of 75% of planted material at the end of the monitoring 
period or additional trees and shrubs must be installed to meet the minimum survival; if the site fails to meet success in 
any year, replanting shall occur prior to the next monitoring period; an additional year of monitoring shall be required for 
each year of additional planting.
4) Place a restrictive covenant (developed in coordination with a DNR biologist) on the mitigation site property within 60 
days of project initiation to protect the mitigation site from any future disturbance; a copy of the covenant must be 
provided to the Central Region Environmental Biologist by mailing it to the Division of Water, 402 W. Washington St, 
Room W264, Indianapolis, IN 46204-2641.
5) The species approved by the DNR in a mitigation plan or a planting plan become part of the permit. If modifications 
become necessary to the approved species, a Division of Fish and Wildlife biologist must approve all changes.
6) Revegetate all bare and disturbed areas that are not currently mowed and maintained with a mixture of grasses, 
sedges, and wildflowers native to Central Indiana and specifically for stream bank/floodway stabilization purposes as 
soon as possible upon completion; turf-type grasses (including low-endophyte, friendly endophyte, and endophyte free 
tall fescue but excluding all other varieties of tall fescue) may be used in currently mowed areas only.
7) Minimize and contain within the project limits inchannel disturbance and the clearing of trees and brush.
8) Do not cut any trees suitable for Indiana bat or Northern Long-eared bat roosting (greater than 5 inches dbh, living or 
dead, with loose hanging bark, or with cracks, crevices, or cavities) from April 1 through September 30.
9) Use minimum average 6 inch graded riprap stone extended below the normal water level to provide habitat for aquatic 
organisms in the voids.
10) Post “Do Not Mow or Spray” signs or an approved equal along the boundary of the proposed mitigation area(s).
11) Do not use broken concrete as riprap.
12) Underlay the riprap with a bedding layer of well graded aggregate or a geotextile to prevent piping of soil underneath 
the riprap.
13) Minimize the movement of resuspended bottom sediment from the immediate project area.
14) Do not deposit or allow construction/demolition materials or debris to fall or otherwise enter the waterway.
15) Appropriately designed measures for controlling erosion and sediment must be implemented to prevent sediment 
from entering the stream or leaving the construction site; maintain these measures until construction is complete and all 
disturbed areas are stabilized.
16) Seed and protect all disturbed streambanks and slopes not protected by other methods that are 3:1 or steeper with 
erosion control blankets that are heavy-duty, biodegradable, and net free or that use loose-woven / Leno-woven netting 
to minimize the entrapment and snaring of small-bodied wildlife such as snakes and turtles (follow manufacturer's 
recommendations for selection and installation); seed and apply mulch on all other disturbed areas.
17) Except for the material used as backfill as shown on the plans submitted for the permit application, place all 
excavated material landward of the floodway*.
18) All work must conform with the existing bank at the upstream and downstream limits of the project site.
19) All riprap placed for bank stabilization must conform to the bank.
20) Upon completion of the project, remove all construction debris from the floodway*.
21) Do not allow the lowest portion of the new bridge to extend below the lowest portion of the existing bridge.
22) Anchor the bridge deck to prevent dislodging and/or flotation during high water events.
23) Size and/or anchor the riprap to resist displacement by current or wave action.
24) Issuance of this Certificate of Approval does not constitute approval of any temporary causeways, coffer dams, 
runarounds, access bridges or borrow areas associated with the proposed bridge construction.   A separate written 
approval must be obtained from the DNR, Division of Water for these types of projects prior to beginning any work within 
the floodway*.
25) Keep the bridge waterway opening free of debris and sediment at all times.
26) * Note: For regulatory purposes, the floodway is defined as the area within the dashed lines on the attached 
Floodway Map.

DNR PROJECT GENERAL PERMIT CONDITIONS
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Certificate of Approval Attachments:  HaueisenDitchFW.PDF

RIGHT TO ADMINISTRATIVE REVIEW:

A party may appeal this Department of Natural Resources Action through the  administrative review procedures found in 
the Administrative Orders and Procedures Act, IC 4-21.5, and the rules promulgated thereunder 312 IAC 3-1.  If an 
appeal is filed, the final agency determination will be made by the Natural Resources Commission following a legal 
proceeding conducted before an Administrative Law Judge. The Department of Natural Resources will be represented by 
legal counsel at all stages of administrative review.

In order to obtain an administrative review, a written petition must be filed with the Division of Hearings within 18 days of 
the Mail Date of the Action.  The petition must contain specific reasons for the appeal and indicate the portion or portions 
of the project to which the appeal pertains.  The petition must be addressed to the Division of Hearings, Indiana 
Government Center North, Room N103, 100 North Senate Avenue, Indianapolis, Indiana 46204

1) Any modifications or additional construction beyond what was shown on plans received at the Division of Water shall 
require an additional review and approval from the Department of Natural Resources.

2) This Permit must be posted and maintained at the project site until the project is completed

3) This Permit shall not be assigned or transferred without the prior written approval of the Department of Natural 
Resources.

4) If any prehistoric or historic archaeological artifacts or human remains are uncovered during construction, demolition, 
or earthmoving activities, state law (Indiana Code 14-21-1-27 and 29) requires that the discovery must be reported to the 
Department of Natural Resources within two (2) business days.

5) This Permit may be revoked by the Department of Natural Resources for violation of any condition or applicable 
statute or rule. 

6) The Department of Natural Resources shall have the right to enter upon the site of the permitted activity for the 
purpose of inspecting the work authorized under this Permit.

SERVICE LIST:

Applicant(s):
Indiana Department of Transportation, Crystal Rehder, 100 North Senate Avenue, Room N642-ES, Indianapolis, IN 
46204

Agent(s):
HNTB Corporation, Dan Logsdon, 111 Monument Circle, Suite 1200, Indianapolis, IN 46204

Adjacent Landowners and Interested Parties:
Waffle House Incorporated, PO Box 6450, Norcross, GA 30091
Heritage Aggregates LLC, 5400 West 86th Street, Indianapolis, IN 46268
CFJ Properties, PO Box 54470, Lexington, KY 40555
J&E Tire Realty LLC, 4835 South Harding Street, Indianapolis, IN 46217
Raymond Realty LLC, 4949 South Harding Street, Indianapolis, IN 46217
Petro Hotels Inc, 4909 Knights Way, Indianapolis, IN 46217
Arogas Inc, PO Box 54470, Lexington, KY 40555
Pilot Travel Centers LLC, PO Box 54470, Lexington, KY 40555
AKM Holdings Inc, 8800 Bryon Commerce Drive SW, Carrollton, MI 49315
Lake Street Properties LP, 32842 North River Road, Marineland, IL 60048

Courtesy Notification:
US Army Corps of Engineers, Louisville District, PO Box 59, Louisville, KY 40201
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ADDITIONAL PERMITTING AGENCIES:

This is not a waiver of any local ordinance or other state or federal law and does not relieve the permittee of any liability 
for the effects which the project may have upon the safety of the life or property of others.

This does not relieve the permittee of the responsibility of obtaining permits, approvals, easements, etc. under other 
regulatory programs administered by, but not limited to, the U.S. Army Corps of Engineers, County Drainage Board, 
Indiana Department of Environmental Management and local, city, or county floodplain management, planning or zoning 
commissions.

Marion County SWCD, 1200 South Madison Avenue, Suite 200, Indianapolis, IN 46225
Department of Business and Neighborhood Services, Donna Price, 1200 South Madison Avenue, Suite 100, 
Indianapolis, IN 46225
Indianapolis Department of Public Works, John Oakley, 1200 South Madison Avenue, Suite 200, Indianapolis, IN 46225
Indiana Department of Natural Resources, Division of Law Enforcement District 6 Headquarters 11 Durbin Street, Camp 
Atterbury, Edinburgh, IN 46124
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DEPARTMENT OF THE ARMY 
  U.S. ARMY CORPS OF ENGINEERS, LOUISVILLE DISTRICT 

INDIANAPOLIS REGULATORY OFFICE 
8902 OTIS AVENUE, SUITE S106B 

INDIANAPOLIS, IN  46216 

 
 June 24, 2020 
 
Regulatory Division 
North Branch 
ID No. LRL-2019-945-dds 
 
 
 
 
Ms. Crystal Rehder 
Indiana Department of Transportation 
100 North Senate Avenue, Room N642 
Indianapolis, IN  46204 
 
Dear Ms. Rehder: 
 
 Enclosed is Department of the Army (DA) Permit Number LRL-2019-945 authorizing the 
plan to construct a reconfiguration of I465 at two separate and complete crossings of waters of the 
U.S. in Indianapolis, Marion County, Indiana (Des. No. 1802075).  Also enclosed is ENG Form 
4336, "Notice of Authorization," which must be displayed at the construction site throughout 
construction. 
 
 Should any modification of the plans become necessary for any reason, approval from the 
District Engineer must be received prior to the start of the work.  Copies of this letter will be sent to 
the appropriate coordinating agencies (see enclosure for addresses). 
 
       Sincerely, 
 
 
 
       Deborah Duda Snyder 
       Project Manager 
       Indianapolis Regulatory Office 
 
Enclosures 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
ADDRESSES FOR COORDINATING AGENCIES 
 
Mr. David Schulenberg 
USEPA, Region V 
Wetlands Regulatory Unit 
77 West Jackson Boulevard 
Chicago, IL  60604 
 
Mr. Scott Pruitt 
U.S. Fish and Wildlife Service 
620 South Walker Street 
Bloomington, IN  47403-2121 
 
Mr. Randy Braun 
Indiana Department of Environmental Management 
Office of Water Quality 
100 North Senate Avenue 
Indianapolis, IN  46204-6015 
 
Ms. Christie Kiefer 
Division of Fish and Wildlife 
Department of Natural Resources 
402 West Washington Street, Room 273 
Indianapolis, IN  46204 
 
Mr. Mike Neyer 
Division of Water 
Indiana Department of Natural Resources 
402 West Washington Street, Room W264 
Indianapolis, IN  46204 
 
Ms. Beth McCord 
Division of Historic Preservation  
   and Archaeology 
402 West Washington Street, W274 
Indianapolis, IN  46204-2739 
 
 
 



 
   This notice of authorization must be conspicuously  
   displayed at the site of work.   
 
 
United States Army Corps of Engineers JUNE 24, 2020 
  

A permit to: discharge 2,051 cubic yards (cys) of fill material below the Ordinary High Water mark (OHW) 

of 6,218 linear feet of Lick Creek and ephemeral and intermittent unnamed tributaries (UNT) to Lick Creek and 
State Ditch. In addition, 1,876 cys of fill material would be discharged into 0.227 acre of adjacent emergent 
wetlands to widen I465 at two separate and complete crossings.  
 
At: Lick Creek, UNTs 4, 5, and 6 Lick Creek, UNTs 1, 2, 3, 4, and 5 State Ditch, emergent wetlands 18, 36, and 40, 
scrub-shrub wetlands 17 and 20, I465 between I65 and South East Street and between Mann Road and I70, Indianapolis, 
Marion County, Indiana  (Latitude 39.698372 North/ 86.138490 Longitude West) 
 
Has been issued to:  INDIANA DEPARTMENT OF TRANSPORTATION 
  
Address of permittee: 100 NORTH SENATE AVENUE, ROOM N642, INDIANAPOLIS, IN  46204 

 
      
      
                         Antoinette Gant 
                         Colonel, Corps of Engineers 
                         Commanding 

                       
                                                                                                BY:_________________________________ 
    Greg McKay 
    Chief, North Branch   
    Regulatory Division 
ENG FORM 4336, JUL 81 (ER 1145-2 303) EDITION OF JUL 70 MAY BE USED (Proponent: DAEN-CWO) 
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 DEPARTMENT OF THE ARMY PERMIT 
 
 
 
Permittee:  Indiana Department of Transportation 
                    
Permit Number:  LRL-2019-945 
 
Issuing Office:  U.S. Army Engineer District, Louisville 
 
NOTE:  The term "you" and its derivatives, as used in this permit, means the permittee or any future transferee.  The term 
"this office" refers to the appropriate district or division office of the Corps of Engineers having jurisdiction over the permitted 
activity or the appropriate official acting under the authority of the commanding officer. 
 
You are authorized to perform work in accordance with the terms and conditions specified below. 
 
Project Description: To discharge 2,051 cubic yards (cys) of fill material below the Ordinary High Water mark (OHW) of 6,218 
linear feet of Lick Creek and ephemeral and intermittent unnamed tributaries (UNT) to Lick Creek and State Ditch. In addition, 1,876 
cys of fill material would be discharged into 0.227 acre of adjacent emergent wetlands to widen I465 at two separate and complete 
crossings.  The fill material would consist of clean earthen fill, limestone riprap, and concrete.  
 
Project Location:  The project is located on Lick Creek, UNTs 4, 5, and 6 Lick Creek, UNTs 1, 2, 3, 4, and 5 State Ditch, emergent 
wetlands 18, 36, and 40, scrub-shrub wetlands 17 and 20, I465 between I65 and South East Street and between Mann Road and I70, 
Indianapolis, Marion County, Indiana  (Latitude 39.698372 North/ Longitude 86.138490 West 
 
 General Conditions: 
 
1. The time limit for completing the authorized activity ends on July 1, 2025.  If you find that you need more time to complete the 
authorized activity, submit your request for a time extension to this office for consideration at least one month before the above date 
is reached. 
 
2. You must maintain the activity authorized by this permit in good condition and in conformance with the terms and conditions of 
this permit.  You are not relieved of this requirement if you abandon the permitted activity, although you may make a good faith 
transfer to a third party in compliance with General Condition 4 below.  Should you wish to cease to maintain the authorized activity 
or should you desire to abandon it without a good faith transfer, you must obtain a modification from this permit from this office, 
which may require restoration of the area. 
 
3. If you discover any previously unknown historic or archeological remains while accomplishing the activity authorized by this 
permit, you must immediately notify this office of what you have found.  We will initiate the Federal and state coordination required 
to determine if the remains warrant a recovery effort or if the site is eligible for listing in the National Register of Historic Places. 
 
4. If you sell the property associated with this permit, you must obtain the signature of the new owner in the space provided and 
forward a copy of the permit to this office to validate the transfer of this authorization. 
 
5. If a conditioned water quality certification has been issued for your project, you must comply with the conditions specified in 
the certification as special conditions to this permit.  For your convenience, a copy of the certification is attached if it contains such 
conditions. 
 
6. You must allow representatives from this office to inspect the authorized activity at any time deemed necessary to ensure that it 
is being or has been accomplished with the terms and conditions of your permit. 
 
Special Conditions: 
  

1.  The permittee shall provide receipt of payment from the Indiana Department of Natural Resources (IDNR) Stream 
and Wetland Mitigation Program for the purchase of 6,962 linear feet of stream credits (consisting of 5,602 linear feet 
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of ephemeral stream credits and 1,360 linear feet of intermittent stream credits) and 0.27 acre of scrub-shrub wetland 
credits. These credits must be purchased prior to the discharge of fill into “waters of the United States”, as authorized 
by this permit. Please note that the cost per credit is subject to change and may increase. Inquiries regarding credit 
purchase may be made directly to IDNR by email at: inswmp-inquiry@dnr.in.gov, or in writing at: Indiana Department 
of Natural Resources,  Division of Land Acquisition, 402 W. Washington Street, W255A, Indianapolis, Indiana, 
46204.  
 
2.  The permittee shall provide receipt of payment from the Buck Creek Wetland Mitigation Site for the purchase of 
0.11 acre of wetland credits. These credits must be purchased prior to the discharge of fill into “waters of the United 
States”, as authorized by this permit. Please note that the cost per credit is subject to change and may increase. 
Inquiries regarding credit purchase may be made directly to the bank sponsor by calling Mr. Linden Graber at (618) 
281-2232, by email at: Linden@mitigationholdings.com, or in writing at: Mitigation Investment Holdings, 248 
Southwoods Center, Columbia, IL 62236. 
 

 
Further Information: 
 
1. Congressional Authorities.  You have been authorized to undertake the activity described above pursuant to: 
 
 ( ) Section 10 of the Rivers and Harbors Act of 1899 (33 U.S.C. 403). 
 
 (X) Section 404 of the Clean Water Act (33 U.S.C. 1344). 
 
 ( ) Section 103 of the Marine Protection, Research and Sanctuaries Act of 1972 (33 U.S.C. 1413). 
 
2. Limits of this authorization. 
 
 a. This permit does not obviate the need to obtain other Federal, state, or local authorizations required by law. 
 
 b. This permit does not grant any property rights or exclusive privileges. 
 
 c. This permit does not authorize any injury to the property or rights of others. 
 
 d. This permit does not authorize interference with any existing or proposed Federal project. 
 
3. Limits of Federal Liability.  In issuing this permit, the Federal Government does not assume any liability for the following: 
 
 a. Damages to the permitted project or uses thereof as a result of other permitted or unpermitted activities or from natural 
causes. 
 
 b. Damages to the permitted project or uses thereof as a result of current or future activities undertaken by or on behalf of the 
United States in the public interest. 
 
 c. Damages to persons, property, or to other permitted or unpermitted activities or structures caused by the activity authorized 
by this permit. 
 
 d. Design or construction deficiencies associated with the permitted work. 
 
 e. Damage claims associated with any future modification, suspension, or revocation of this permit. 
 
4. Reliance on Applicant's Data.  The determination of this office that issuance of this permit is not contrary to the public interest 
was made in reliance on the information you provided. 
 
5. Reevaluation of Permit Decision.  This office may reevaluate its decision on this permit at any time the circumstances warrant.  
Circumstances that could require a reevaluation include, but are not limited to, the following: 
 
 a. You fail to comply with the terms and conditions of this permit. 
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 4 

 
When the structures or work authorized by this permit are still in existence at the time the property is transferred, the terms and 
conditions of this permit will continue to be binding on the new owner(s) of the property.  To validate the transfer of this permit and 
the associated liabilities associated with compliance with its terms and conditions, have the transferee sign and date below. 
 
 
 
 
_________________________________________________________ _______________________________________ 
(TRANSFEREE) (DATE) 
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DESIGNATION TYPEKIN DES. NUMBERS

1901612 CV I465-049-00.27L

1901612 CV I465-049-00.30

1901612 CV I465-049-01.47

1901612 CV I465-049-01.90

1901612 CV I465-049-01.97

1901612 CV I465-049-02.05

1901612 CV I465-049-08.45

R-41536

BRIDGE FILE

See Bridge Plans

TBD

TBD

TBD

TBD

TBD

TBD

TBD
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1802106

1802107

1900744

1900748

1900749

1900750

1900757

1900758

1901390

1900769
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Project B

Project C

US 31 over I-465

I-465 EBL over Lick Creek

I-465 WBL over Lick Creek

Mooresville Road Bypass over I-465

Madison Avenue over I-465

Carson Avenue over I-465

I-465 over McFarland Creek

Traffic: Signing, Markings, Lighting, ITS
0+0.273 9+0.02

RP 9+0.02

Sta. 59+82.70 "PR-I465"

Begin Project

RP 7+0.812

Sta. 126+00.00 "PR-I465"

End Construction

RP 1+0.03

Sta. 405+83.79 "ZZ Combined"

Begin Construction

RP 0+0.273

Sta. 470+92.85 "EBL 0902297"

End Project

Sta. 488+48.27

Sta. 486+04.28 to

Bridge Paving Exception

Sta. 91+46.92

Sta. 88+14.96 to

Bridge Paving Exception

2.24

2.13

A.A.D.T.

A.A.D.T.

DIRECTIONAL DISTRIBUTION

TRUCKS

DESIGN SPEED

PROJECT DESIGN CRITERIA

FUNCTIONAL CLASSIFICATION

RURAL/URBAN

TERRAIN

ACCESS CONTROL

DESIGN DATA

  

TRAFFIC DATA 

70 M.P.H.

LEVEL

FULL

 

100%

POSTED SPEED 55 M.P.H.

URBAN

D.H.V.

INTERSTATE

I-465
(2025)

(2045)

130,411 V.P.D.

134,550 V.P.D.

(2045) 10,222 V.P.D.

15.22% A.A.D.T.

PARTIAL RECONSTRUCTION 3R 
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MAX. GRADE:
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%
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PROJECT LOCATION SHOWN BY

TO BE USED WITH THESE PLANS

 DATED 2020STANDARD SPECIFICATIONS

INDIANA DEPARTMENT OF TRANSPORTATION

Fax (317) 616-1033

Bus (317) 616-1000

Indianapolis, IN 46204

101 W. Ohio St., Suite 2121

ELECTRONIC

CONST.

in Perry and Decatur Townships, Marion County, Indiana.

Township 15N, Range 4E, Sections 31, & 32,

Township 15N, Range 3E, Sections 31, 35, & 36,

located in Township 15N, Range 2E, Sections 25, & 36,

Added Travel Lanes on I-465 from I-70 to Mann Road and US 31 to I-65,
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GENERAL NOTES INDEX

DRAWINGS INDEXSHEET NO.

2 INDEX SHEET

1 TITLE SHEET

   

 REVISIONS

REVISEDDATESHEET NO.

3 - 5 TYPICAL SECTIONS

7 - 34 PLANS AND PROFILES
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Clean and flush drain pipes of all existing storm to remain in place.

CWB

JTL CWB
R-41536

1802075

1802075

Email: jim.duvall@aes.com
Phone: 317-261-8694
Indianapolis, IN 46221
1230 W. Morris Street
Jim Duvall
Indianapolis Power & Light

Email: sritter@citizensenergygroup.com
Phone: 317-927-4434
Indianapolis, IN 46218
2150 Dr. Martin Luther King Jr. Street
Scott Ritter
Citizens Water

Email: rmiller@citizensenergygroup.com
Phone: 317-927-4684
Indianapolis, IN 46218
2150 Dr. Martin Luther King Jr. Street
Rich Miller
Citizens Gas

Email: bmasbaum@citizensenergygroup.com
Phone: 317-429-3961
Indianapolis, IN 46218
2150 Dr. Martin Luther King Jr. Street
Bob Masbaume
Citizens Sanitary

Email: jeffry.farmer@charter.com
Phone: 317-710-2628
Indianapolis, IN 46218
3030 Roosevelt Avenue
Jeff Farmer
Spectrum/Charter

Email: sevans@telecomplacement.com
Phone: 317-752-6569
Bloomington, IN 47404
1600 W Fountain Drive
Scott Evans
Comcast

Email: ronald.kocienski@verizonwireless.com
Phone: 518-424-3950
Indianapolis, IN 46225
720 West Henry Street
Ron K0cienski
MCI

Email: zg248f@att.com
Phone: 317-610-5427
Indianapolis, IN 46204
240 N. Meridian Street
Zach Goodbar
AT&T

Email: ldillow@jmceainc.com
Phone: 317-361-0594
Indianapolis, IN 46551
110 N. Mail Culver
Luke Dillow
AT&T Long Distance

Email: waylon.higgins@zayo.com
Phone: 765-341-1199
Indianapolis, IN 46256
9209 Castlegate Drive
Waylon Higgins
Zayo Bandwidth

Email: kendall.zetina@centurylink.com
Phone: 918-574-0547
Tulsa, OK 74103
100 S Cinncinnati Ave. Suite 1200
Kendall Zetina
Centurylink National Long Haul

Email: craig.brown@crowncastle.com
Phone: 317-819-8648
Indianapolis, IN 46225
800 Oliver Ave. Suite 1
Craig Brown
Fiber Tech/Crown Castle

Email: kveygman@indot.in.gov
Phone: 317-899-8606
Indianapolis, IN 46219
8620 E. 21st Street
Konstantin Veygman
INDOT

Email: caroline.pflum@duke-energy.com
Phone: 317-966-7147
Plainfield, IN 46168
1000 E. Main Street
Caroline Pflum
Duke

actual excavation quantities.

contract.  However, partial or complete cross sections shall be taken if necessary to determine the 

The final cross sections of the grading contract will be the original cross sections of the paving 

Paper relocation is to be cross sectioned by the engineer before construction.

Station ________ and Station ________ shall be removed as directed.

Existing asphalt located outside the construction limits, between

treatment by displacement, where each treatment applies.

theoretical cross sections by using treatment of existing fills, treatment by removal, or 

The quantity of peat excavation shown on the plans has been estimated on the basis of 

sodding is specified.

All earth shoulders, median areas, cut and fill slopes shall be plain or mulch seeded except where 

XX Required General Notes

XX

6 REFERENCE POINT TIE UP SHEET

35 - 43 SUPERELEVATION DIAGRAMS

44 - 136 CROSS SECTIONS
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DEPARTMENT OF THE ARMY 
  U.S. ARMY CORPS OF ENGINEERS, LOUISVILLE DISTRICT 

INDIANAPOLIS REGULATORY OFFICE 
8902 OTIS AVENUE, SUITE S106B 

INDIANAPOLIS, IN  46216 

 
June 16, 2020 

 
Regulatory Division 
North Branch  
ID No. LRL-2019-945-dds 
 
 
 
 
Ms. Crystal Rehder 
Indiana Department of Transportation 
100 North Senate Avenue, Room N642 
Indianapolis, IN  46204 
 
Dear Ms. Rehder: 
 

This is in regard to your application dated March 20, 2020, concerning the proposed 
widening of I465 in Marion County, Indiana (Des. No. 1802075). More specifically, the project  
is located at Latitude 39.698372° and Longitude -86.138490°. The proposed project would  
involve widening I465 from six lanes to eight lanes by replacing existing structures, relocating  
and encapsulating sections of streams, discharging riprap for scour protection, and discharging  
fill into wetlands for the widened road. The project would involve discharging fill into a total of 
0.802 acre of emergent wetland and 0.022 acre of forested wetland. In addition, Lick Creek, 
McFarland Creek, and unnamed tributaries to Lick Creek and McFarland Creek would be 
impacted. We have reviewed the submitted data relative to Section 404 of the Clean Water Act 
(CWA). 
 

The Louisville, Detroit, and Chicago Districts issued Regional General Permit (RGP) No.  
1 pursuant to Section 10 of the Rivers and Harbors Act of 1899 and Section 404 CWA on 
December 15, 2019, for certain activities having minimal impact in Indiana. We have verified  
that the proposed work with the proposed mitigation is authorized under the RGP.  Compliance 
with the enclosed RGP General Conditions, the Section 401 WQC issued by IDEM dated June 1, 
2020, and the following Special Conditions is required: 

 
1. The permittee shall provide receipt of payment from the Indiana Department of  
Natural Resources (IDNR) Stream and Wetland Mitigation Program for the purchase of 
1,876 linear feet of stream credits (consisting of 1,850 linear feet of ephemeral stream 
credits and 26 linear feet of perennial stream credits) and 0.08 acre of forested wetland 
credits. These credits must be purchased prior to the discharge of fill into “waters of the 
United States”, as authorized by this permit. Please note that the cost per credit is subject  
to change and may increase. Inquiries regarding credit purchase may be made directly to 
IDNR by email at: inswmp-inquiry@dnr.in.gov, or in writing at: Indiana Department of 
Natural Resources,  Division of Land Acquisition, 402 W. Washington Street, W255A, 
Indianapolis, Indiana, 46204.  
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2. The permittee shall provide receipt of payment from the Buck Creek Wetland  
Mitigation Bank for the purchase of 0.79 acre of wetland credits. These credits must be 
purchased prior to the discharge of fill into “waters of the United States”, as authorized  
by this permit. Please note that the cost per credit is subject to change and may increase. 
Inquiries regarding credit purchase may be made directly to the bank sponsor by calling 
Mr. Linden Graber at (618) 281-2232, by email at: Linden@mitigationholdings.com, or  
in writing at: Mitigation Investment Holdings, 248 Southwoods Center, Columbia, IL 
62236.  
 
This authorization only applies to the resources listed in Table 1. The remaining proposed 

impacts are NOT authorized under RGP No. 1 and are currently being processed as a Standard 
Permit.  

 
Upon completion of the work authorized by this RGP, the enclosed Compliance 

Certification form must be completed and returned to this office.  This authorization is valid until 
December 15, 2024.  

 
 If you have any questions concerning this matter, please contact Ms. Deborah Duda  
Snyder by writing to: U.S. Army Corps of Engineers, Indianapolis Regulatory Office, 8902 Otis 
Avenue, Suite S106B, Indianapolis, IN 46216 or by calling 317-543-9424.  Any correspondence 
on this matter should reference our assigned Identification Number LRL-2019-945-dds. 
 
  Sincerely, 
 
 
 
  Laban C. Lindley 
  Team Leader     
  Indianapolis Regulatory Office   
 
Enclosures 
 
Copy furnished: IDEM (Turner)                                                             
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Compliance Certification 
 

 
Permit Number:  LRL-2019-945-djd 
 
Name of Permittee:  Indiana Department of Transportation 
 
Date of Issuance:  June 17, 2020 
 
Upon completion of the activity authorized by this permit and any mitigation required by 
this permit, sign this certification and return it to the following address: 
 

USACE - Louisville District 
Indianapolis Regulatory Office 
8902 Otis Avenue, Suite S106B 

Indianapolis, IN  46216 
 
Please note that your permitted activity is subject to a compliance inspection by an U.S. 
Army Corps of Engineers representative.  If you fail to comply with this permit you are 
subject to permit suspension, modification, or revocation. 
 
I hereby certify that the work authorized by the above referenced permit has been completed 
in accordance with the terms and conditions of the said permit, and required mitigation was 
completed in accordance with the permit conditions. 
 
 

 
 
       _________________________________          __________________ 
      Signature for Permittee                       Date 
                             (Crystal Rehder) 
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Table 1. 
 

Aquatic Resource Resource type Impact Permanent 
Loss 

 

Crossing 1 
McFarland Creek Perennial: natural 

with culvert 
255 lf 22 lf Extend 200 lf structure by 

22 lf, discharge riprap 
within structure and along 

33 lf at inlet and outlet 
UNT 1 McFarland 
Creek 

Ephemeral: 
roadside ditch  

209 lf 0 lf Install pipe liner into 182 
lf of existing culvert, 

discharge riprap along 27 
lf at outlet 

UNT 4 McFarland 
Creek 

Ephemeral: 
roadside ditch 
with riparian 
corridor 

188 lf 188 lf Relocate 188 lf of stream 
into 185 lf of stream 

Wetland 9 Forested 0.022 ac 0.022 ac Road widening 
Wetland 10 Emergent 0.055 ac 0.055 ac Road widening 
Wetland 11 Emergent 0.319 ac 0.319 ac Road widening 
Wetland 14 Emergent 0.092 ac 0.092 ac Road widening 
Wetland 15 Emergent 0.073 ac 0.073 ac Road widening 
Total  652 lf, 

0.561 ac 
200 lf,   

0.561 ac 
 

Crossing 2 
Being processed as Standard Permit 

Crossing 3 
UNT 7 Lick Creek Intermittent: 

channelized ditch  
199 lf 0 lf Install pipe liner in 175 lf 

existing culvert, discharge 
riprap along 24 lf 

UNT 8 Lick Creek  Ephemeral: 
roadside ditch 
with riparian 
corridor 

760 lf 760 lf Relocate 760 lf into 748 lf 
including 265 lf culvert, 

discharge 18 lf of riprap at 
outlet 

Wetland 21 Emergent 0.238 ac 0.238 ac Road widening 
Wetland 22 Emergent 0.001 ac 0.001 ac Road widening 
Total  959 lf, 

0.239 ac 
760 lf, 

0.239 ac 
 

Crossing 4 
Lick Creek Perennial: 

channelized 
56 lf 0 lf Discharge riprap at three 

separate outlets 
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UNT 11 Lick Creek Ephemeral: 
roadside ditch 
with riparian 
corridor 

534 lf 534 lf Relocate 535 lf into 535 lf 
including 309 lf of 

culvert, discharge 12 lf of 
riprap at outlet 

UNT 11 Lick Creek Ephemeral: 
culvert 

162 lf 0 lf Install pipe liner in 137 lf 
of culvert, discharge 

riprap along 25 lf at outlet 
UNT 12 Lick Creek Ephemeral: 

natural 
60 lf 60 lf Fill 60 lf for road 

widening 
UNT 14 Lick Creek Ephemeral: 

culvert 
202 lf 0 lf Install pipe liner in 177 lf 

of culvert, discharge 
riprap along 25 lf at outlet 

Wetland 23 Emergent 0.007 ac 0.007 ac Road widening 
Wetland 24 Emergent 0.004 ac 0.004 ac Road widening 
Wetland 26 Emergent <0.001 ac <0.001 ac Road widening 
Total  1,015 lf, 

0.011 ac 
595 lf, 

0.011 ac 
 

Crossing 5 
Being Processed as a Standard Permit 

Crossing 6 
Wetland 44 Emergent 0.005 ac 0.005 ac Road widening 
Wetland 47 Emergent 0.007 ac 0.007 ac Road widening 
Wetland 48 Emergent 0.001 ac 0.001 ac Road widening 
Total  0.013 ac 0.013 ac  
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